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0 Task Name

£3 Burshia (E)

i3 Schenk (E)

[53 Sanderson (E)

§3 Struck (E)

[53 Skramstead (E)

[3g Beaulleu (I)

December Removals

gg Kootenai Angler (I)

Duration

24 days

3 days

16 days

8 days?

7 days

6 days

13 days?

11 days

[Sj Kootenai Valley Christian School (I) 2 days?

(3g Libby Volunteer Ambulance #16 (I) 2 days?

[Sj Achievements, Inc. Maint.

January Removals

foil Bennett (I)

F^ Iverson (I)

February Removals

Curtis (I)

Neils (I)

Canavan (I)

March Removals

Mar. Interior 1

Mar. Interior 2

Mar. Interior 3

Mar. Interior 4

Mar. Interior 5

Mar. Interior 6

Project: Libby Removals 2002-2003 Task

Date: Wed 12/4/02 p

Shop (I) 9 days

19 days

12 days

12 days

26 days

12 days

12 days

12 days

28 days

12 days

12 days

12 days

12 days

12 days

12 days
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Start

Tue 10/8/02

Mon 10/28/02

Sat 10/26/02

Mon 11/1 1/02

Wed 11/1 3/02

Wed 11/1 3/02

Wed 12/4/02

Wed 12/4/02

Sat 12/7/02

Sat 12/7/02

Mon 12/9/02

Tue 1/7/03

Tue 1/7/03

Thu 1/1 6/03

Mon 1/27/03

Mon 1/27/03

Wed 2/5/03

Fri 2/1 4/03

Tue 2/25/03

Tue 2/25/03

Thu 2/27/03

Thu 3/6/03

Mon 3/1 0/03

Mon 3/1 7/03

Wed 3/1 9/03
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| November
10/27_[ 11/3 I 11/10 J_11/17 I 11/24

December | January February March | April
12/1 12/8 12/15 12/22 12/29 1/5 1/12 1/19 1/26 2/2 2/9 2/16 2/23 | 3/2 | 3/9 3/16 ! 3/23 3/30
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ne + Rolled Up Task

•• Summary ^^ "̂"̂ ^^F Rolled Up Miles

movals

SOMS Document ID

2031104 j

ĵ MÎ B^BBBÎ  December Removals
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ID O T

1 (33 P
2 F? R

3 E3 P
4 [sg P
5 ^9 R

e E3 P
7 E3 P
8 3 R

9 (3 P

10 0 P

11 [3 R

12 O P

13 og P
14 O R

ProjectiLibby Reside
Date: Wed 12/4/02

ask Name Duration Start ' Finish
re-design/design (2002) 33 days? Tue 10/1/02 Tue 12/31/02

esidential removals (2002) 65 days? Tue 10/1/02 Mon 3/31/03

re-design/design (2003) 130.5 days? Tue 10/1/02 Tue 9/30/03

rocurement (2003) 54.5 days? Tue 10/1/02 Fri 2/28/03

esidential removals (2003) 131 days? Tue 4/1/03 Wed 3/31/04

re-design/design (2004) 97.5 days? Wed 1/1/03 Tue 9/30/03

rocurement (2004) 65.5 days? Wed 10/1/03 Wed 3/31/04

esidential removals (2004) 130.5 days? Thu 4/1/04 Thu 3/31/05

re-design/design (2005) 131 days? Wed 10/1/03 Thu 9/30/04

rocurement (2005) 65 days? Fri 10/1/04 Thu 3/31 /OS

esidential removals (2005) 130.5 days? Fri 4/1/05 Fri 3/31/06

re-design/design (2006) 131 .5 days? Wed 9/29/04 Fri 9/30/05

rocurement (2006) 65 days? Mon 10/3/05 Fri 3/31/06

esidential removals (2006) 97.5 days? Mon 4/3/06 Fri 12/29/06

2003 ' 2004 2005 2006
Qtr 3 I Qtr 4 Qtr 1 | Qtr2 I Qtr3 Qtr4 Qtr 1 Qtr2 Qtr3 Qtr4 Qtr 1 Qtr2 Qtr3 Qtr4 Qtr 1 Qtr2 Qtr3 i Qtr4

^ | Residential removals (2002) :

t ' — ' 1
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j Residential removals (2004)
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